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PROJECT STATUS REPORT
INSTRUCTIONS
ITEM 8  Entries will be taken from codes listed on WEXoumeRNRCEKUCTRIENK page 3.

1y PROGRAM STRUCTURE

921A

2, PROJECT NR OR SYSTEM TEST 6BJ NR

3. TASK, ESP OR TEST NUMBER

.62B01

4: AFFTC PROJEC_T CIRECTIVE NR

62-17

AFS5C PRIORITY

20F

6, REPORTING PERIOD

January 1964

7. TITLE AND OBJECTIVE

‘EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to
be used by parachutist from high altitudes.

Photo
-T-28
CT-33
B-57

F-104

-F=-100 .
H-21
T-38

‘No ‘tests. - This project

On file USAF release
instructions apply.

Aircraft hours flown to date:

2
6

I ;CHEDULE CURRENT Fv _B& Fy B3 FY_00 qrrs[ Fy 07 oTrRq
_ talalsToln[oJsTr[m[alm]ol AT sTo N[O ITFTMIATM] 3 1] 2a]3a 2 139 1ash]
CURRENT
SCHEDULE Ul NK|{ NOIWIN
NEW
SCHEDULE
<He cobe| ‘
O FIRET FLIGHT/TEST |10, LATEST FLIGHT/TEST |11, FINAL FLIGHT/TEST | 12, TOTAL FLIGHT HRS REGQ| 18. ACFT SERIAL NR
_mLANNm 18, % INSTRUMENT A= | 16, % TESTING 17 BDATA asnucnon 18, % REPORT COM- |19, % TOTAL COM-
COMPLETED TION COMPLETED = COMPLETED COMPLETE FLETED PLETED
10/90 . 5/90 70/90 10/90 5/0 100/85
[20, REMARKS
LIC 9121 WsC 3
Tests completed: 225 Tests documented: 227

Test
3.4 Cc-130 -~ 13.0
1.0
6.0
1.5
8.0
9.0
4.0

is being held in abeyance by the AFSC Project Officer.

Documented aircraft hours remaining:

Photo

21y DATE

31 January 1964

2
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AUG 82

AFFTC

22, OF FICE SYMBDOL AND TELEPHONE EXT

FTLGM/ 266

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.
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PROJECT STATUS REPORT

INSTRUCTIONS
ITEM 8 - Entries will be taken from codes listed on #eXNRRMXNMROKHRUK KX page 3.
ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be nec~
essary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x

10% sheet will be used, Identify particular repori and matk proper sgcurity classlfications.
1, PROGRAM STRUCTURE 2, PROJECT NR OR SYSTEM TEST OBJ NR 3. TASK, ESP OR TEST NUMBER
921A 62B02
4. AFFTC PROJECT DIRECTIVE NR B. AFSC PRIORITY 6. REPORTING PERIOD
62-26 75A January 1964

7. TITLE AND ORJECTIVE

EXTRACTION FORCE TRANSFER DEVICE

To investigate the performance of an extraction force transfer device to determine
whether any conditions of use could result in premature release which would affect
safety of flight.

B CURRENT FY 04 Fy B0 _ Fv.00 orrs|Fy &L _aTR
SCHEDULE
TTalsToln] ol [FIm[A[M{I{sTAalsTo N[ 3] FIMTATM] 3 verl2ul3d [asnDes {20 {30 asp]
CURRENT
SCHEDULE F|F{ F|F|F | F
NEW
SCHEDULE
CHG CODE . .
9. FIRSY FLIGHT/TEST 10, LATEST FLIGHT/TEST 11, FINAL FLIGHT/TESBT |12, TCTAL FLIGHT HRS REQ} 18, ACFT SERIAL NR
T4, % PLANNING T8, % INSTRUMENT A- ] 18. ® TESTING 7. RDATA REQUCTION |18, % REPORT COM | 10, % TOT AL COM-
COMPLETED TION COMPLETED COMPLETED COMPLETED PLETED PLETED
10/100 - 10/93 70/92 5/92 5/0 100/87
20: REMARKS '
LIC 9124 WSC 3
Tests completed: 31 Tests documented: 36
Alrcraft hours flown to date: Documented aircraft hours remaining:
Test Photo : Test Photo
c-130 - 31 T-28 - 18 C-130 - 5 T-28 - 6
T-33 - 11

. TF9J - 1

No tests. Due to a premature release of the device when used on test program LIC
9344, future testing has been cancelled pending a decision to be made early next
month regarding the status of the test item,

21, DATE

31 January 1964
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ITEM 8 : Entries will be taken from codes listed on JWNMHBRKIK K Mot oxor. page- 3.
ITEM 20 Enter concise project progress Information sufflciently complete so that reference to other reports will not be nec~
' " essary, Changes in program acheduling should be fully explained. If additional space is required d separate 8 x

) 10} shoet wil] be used, Identify particular report and mark proper securlty clgsalflegtiong.
{2+ PROJECT NR OR SYSTEM TEST 0BJ NR 3. TASK, ESP OHR TEST NUMBER

Ts PROGRAM STRUCTURE

.921A : .63Bl4
& AFFTC PROJECT DIRECTIVE NA B, AFSC PRIORITY " |s. REPORTING FERICD

- 63-83 | | o1 January ‘1964

|7 TITLE AND GBJRCTIVE

D. E. S. TESTS

:(Purpose 1s classified)

s ‘ -~ CURRENTY FY B4 FY 65 i FY66—QTRS| FY _67 QTRY

SCHEDULE
'cv " fotatsiolniolaleimuialulylsfalslolnln] STETMTATMI S halouloe [onherJ2a [aaTam

CURRENT - - . | - ' " ] ' :

scwouie | f | [ 1] [ulnk |nfo |win

ww LT T TTT 11 |
|scHeouLe ; - ' 1.1 1
CHd covr] 1 111} B | - R
[0 ®IRSY FLlo_ﬁ'ﬂﬁ'{v 10, l.'AL'l—l'r LIGHT/TES 110 FINAL FLIGHT/TEST [ 12, TOTAL FL GHT HRS HEQ] 13, ACFT SERIAL NR ~1

AN ELANMING ; e NETRUMRNT A= {6 B TESTING 17 "DA;'A REOQUCTION |18 % REPORT COM- 19, % TOTAL COM-
 COMPLETED . " TION. coMELETRO T GOMPLETED COMPLETED, PLETED PLETED .

t10/90 | cio7s0 | 70/50 .5/50 ) 5/0 | 100/50
LIC 9341 -

"ﬁf:IeBtschmpleted%}4 IR : | : . -Tests ﬂobumented:_~7
ff—Airc:éﬁﬁ;héurénflgwn?toudgte: , -.“fDocﬁmented‘qircraft hdu£s,rem§ining:
| Test N .;Ehotb_ . I Test o | “Photo |

. 'F-106B -6 .T-38 -3 o ‘F-106B - 3 ~F-106B - 2
e ~F=104 =20 . -F=-106D. - 6
‘F~106B~ 2 ‘ : . T-38 -7
o -T=33 -~ 4
Ethis‘projeqfﬁis_gl&gaifted.
(A% BATE o ) - _ . NE BT 23, SIGNATURE OF PROJECT BFFICEN
- S 1| O o

31 Januar: 196 v
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